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————————————— STAGE 2 CONSTRUCTION

STAGE | & 2 - NOTES

[ INSTALL ADVANCE WARNING STGNS [N ACCORDANCE WITH GDOT SPECTAL PROVISION SECTION 150, PROJECT

TECHNTCAL PROVISTONS, AND MOST CURRENT EDITION OF MUTCD.

J. UTTLIZING WEEKDAY AND WEEKEND LANE CLOSURE RESTRICTIONS [N ACCORDANCE WITH THE PROJECT

TECANTCAL PROVISTONS, REDUCE EXISTING GENERAL PURPOSE TRAFFIC 10 ONE LANE.

CAHNNELTZING DEVICES AS SHOWN [N THE STAGING TYPICAL SECTION AND IN ACCORDANCE WITH SECTION 150.
J. CONSTRUCT PROPOSED GRADING, DRAINAGE, BRIDGE AND PAVEMENT WIDENING AS SHOWN [N THE STAGE | & 2

[YPICAL SECTTON AND AS NOTED ELSEWHERE IN THE PLANS.

4. PORTIONS OF THE PROPOSED ACTIVE WORK MAY Bt PERFORMED WITHOUT THE USE OF A LANE CLOSURE,
PROVIDED THAT ALL WORK 1S [N ACCORDANCE WITH SPECTAL PROVISTON, SECTION [50.
0. STAGE | & 2 WORK SHALL NOT BE PERFORMED STMULTANEQUSLY IN THE SAME DIRECTION UNLESS

WORK ZONES ARE SEPARATED BY A MINTMUM OF | MILE.

0. STAGE 2 WORK MAY BE PERFORMED CONCURRENTLY OR PRECEED STAGE | WORK PROVIDED ALL WORK 1S [N

ACCORDANCE WITH SPECTAL PROVISTON, SECTION 150.

INSTALL MUTCD APPROVED

” X =
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CONSTRUCTION STAGING - GENERAL NOTES

[. ALL TRAFFIC CONTROL DEVICES SHALL MEET THE REQUIREMENTS OF THE PROJECT TECHNICAL PROVISION,
SPECTAL PROVISION 150, AND THE MOST CURRENT EDITION OF THE MUTCD. ADDITIONAL DEVICES MAY BE

REQUIRED AS DIRECTED BY THE ENGINEER

Z. FOR NIGHT TIME OPERATTONS, DRUMS SHALL HAVE (FOR THE LENGIH OF THE TAPER) A SIX INCH

ORANGE REFLECTORIZED TOP STRIPE ON EACH DRUM TN THE TAPER AS REQUIRED [N SECTION 50
J. CONTRACTOR SHALL SUBMIT FOR APPROVAL T0 THE ENGINEER A TRAFFIC CONTROL PLAN DEPICTING THE

LOCATION OF ALL TRAFFIC CONTROL DEVICES PRIOR TO IMPLEMENTING AN LANE REDUCTION.

4. WHEN NOT TN USE, PORTABLE SIGNS SHALL BE REMOVED SO THAT THE MESSAGE 15 NOT VISIBLE T0

[HE MOTORIST.

5. EXISTING MARKINGS AND/OR STGNS N CONFLICT WITH INTERIM TRAFFIC CONTROL SHALL BE REMOVED OR
RELOCATED.  APPLICABLE EXTSTING AND INTERTM MARKINGS AND/OR STGNING SHALL BE

MAINTAINED PER SECTION 150.

0. EXISTING GUIDE SIGNS SHALL REMAIN [N PLACE AND ARt NOT ANTICIPATED T0 BE [MPACTED BY

THE PROPOSED TRAFFIC CONTROL FOR THIS PROJECT. IF A CONFLICT WITH AN EXISTING GUIDE SIGN
ARISES, THE GUIDE STGN SHALL BE RELOCATED ON TEMPORARY POSTS 10 THE LOCATION AS DIRECTED BY

THE ENGINEER, ANY DISTANCE SHOWN SHALL Bt ADJUSTED ACCORDINGLY.
RELOCATED, THE CONTRACTOR SHALL PROVIDE INTERIM GUIDE STGNS AS COVERED IN SECTION 150.
(. DUE TO THE TIMING OF THE CONTRACTOR'S OPERATIONS,

150, THE MOST CURRENT EDITION OF THE MUTCD, AND CURRENT GDOT STANDARDS AND DETATLS,

APPROPRIATE END TREATMENTS.

[F THE STGNS CANNOT BE

[T WAY BECOME NECESSARY 1O INSTALL TEMPORARY
BARRIER ALONG THE CORRIDOR 10 PROVIDE ADEQUATE PROTECTION FOR OBSTRUCTIONS LOCATED WITHIN
[HE CLEAR ZONE.  THE TEMPORARY BARRIER INSTALLATION SHALL B8 |N ACCORDANCE WITH SPECTAL PROVISTON

INCLUDING

JEINFRASTRUCTURE
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